

PSD LIMO

REVISED PROJECT PROPOSAL & CONTRACT REQUIREMENTS

Website, Booking, Ride Management, CRM, Automation and Support

Prepared for Ally Virtual

Requested by PSD Limo

This document is intended to define the minimum required scope for the revised commercial proposal and the final service agreement. Any final contract may include additional protections, deliverables and performance commitments, but must not reduce or omit the requirements stated here.

Date: July 2026

1. Purpose of This Request

Thank you for the detailed responses provided regarding the PSD Limo project. We remain interested in moving forward, subject to receiving a revised, complete and contract-ready proposal. The revised proposal must clearly define the exact deliverables, technical architecture, implementation stages, total costs, ownership rights, support obligations, service levels and acceptance criteria for the complete system.

The objective is not only to create a visually attractive website, but to build a reliable booking, sales, dispatch and customer-management system that supports PSD Limo from the first customer inquiry through payment, driver assignment, trip completion and post-service follow-up.

2. Required Project Structure

The final proposal should separate the project into clearly priced and defined phases. Each phase must include its deliverables, timeline, testing requirements, acceptance criteria and payment milestone.

Phase 1 - Discovery and System Specification

- Complete mapping of the customer journey from inquiry to completed trip.
- Definition of booking types, including one-way, round-trip, hourly service, airport transfer and custom trip requests.
- Definition of service areas, pricing rules, waiting time, extra stops, airport fees, meet-and-greet charges and cancellation rules.
- Definition of vehicle categories, passenger and luggage limits, optional extras and special-service conditions.
- Definition of user roles and permissions for owners, dispatchers, customer-service staff, administrators and drivers.
- Definition of every booking status, payment status, driver status and trip status.
- A written system architecture showing the website, CRM, payment gateway, maps, email, SMS, phone and third-party integrations.
- A final approved Functional Requirements Document before development begins.

Phase 2 - Website and Booking System

- A custom, high-performance and mobile-responsive website built in Next.js or an equivalent modern framework.
- A multi-step booking experience with pickup, destination, date, time, passenger count, luggage, vehicle selection and customer details.
- Google Maps distance and estimated travel-time calculation.
- Rules-based pricing with the ability for PSD Limo to adjust rates, zones, vehicle pricing and additional fees.
- One-way, round-trip, hourly and airport-transfer bookings.
- Flight-number fields, airport pickup details, meet-and-greet options, child seats and additional stops.
- Instant quotation where rules allow, and manual quotation requests for complex bookings.
- Online payment through a PSD Limo-owned payment-processor account.

- Automated booking confirmations and receipts.
- Customer-facing pages for services, fleet, areas served, contact, privacy, terms and cancellation policy.
- Basic technical SEO, schema markup, Google Analytics and Google Search Console setup.
- Cross-browser and mobile testing for current versions of iPhone, Android, Chrome, Safari and Edge.

Phase 3 - CRM, Automation and AI

- A dedicated GoHighLevel sub-account with full Administrator access for PSD Limo.
- A complete booking and sales pipeline with clearly defined stages.
- Automatic lead creation from website forms, chat, phone, email and connected social-media channels where supported.
- Automated acknowledgment, quotation follow-up, payment reminders, booking confirmation, pre-trip reminders, post-trip thank-you messages and review requests.
- Email and SMS templates written and approved before launch.
- AI assistant configured only with PSD Limo-approved information, pricing rules, policies and service areas.
- Human handoff at any time and immediate ability for PSD Limo to disable the AI assistant.
- No binding quote or final booking commitment by AI for complex trips unless expressly approved in writing.
- Reporting dashboards for inquiries, quotations, bookings, conversion rates, revenue, abandoned bookings and marketing sources.

Phase 4 - Driver and Ride Management

This is a core requirement and must not be described only as “assisted dispatch.” The revised proposal must state exactly which functions are included now and which are optional or future-phase features.

- Driver and vehicle records, availability and status management.
- Assignment of a booking to a driver and vehicle.
- Driver acceptance or rejection of a trip within a defined response period.
- Manual reassignment and, if included, automated reassignment when a driver declines or fails to respond.
- Protection against double booking of drivers and vehicles.
- Driver notifications containing trip details, pickup instructions and customer notes.
- Customer notifications when a driver is assigned or changed.
- Trip statuses such as Assigned, Accepted, Driver En Route, Arrived, Passenger On Board, Completed, Cancelled and No-Show.
- Driver document records, including license, insurance, permits and expiration alerts.
- Partner-driver and owner-driver management where drivers use their own vehicles.
- Driver payment or commission reporting, if included.
- Trip history, cancellation history, operational reporting and performance metrics.

Phase 5 - Testing, Training and Handover

- A staging environment for review before the live launch.
- End-to-end testing of no fewer than 20 representative booking scenarios.
- Testing of successful, failed, pending and abandoned payments.

- Testing of one-way, round-trip, airport, hourly and custom-quote journeys.
- Testing of booking modification, cancellation, unavailable vehicles and driver rejection.
- Testing of email, SMS, CRM, maps and payment integrations.
- A written defect list and confirmation that all critical and high-priority defects are resolved before launch.
- Live staff training and recorded training videos.
- Written administrator and operations documentation.
- Handover of all credentials, code, configuration documentation, integration keys and account information.
- A post-launch warranty period of at least 60 to 90 days for defects within the agreed scope.

3. Ownership and Account Control

The final contract must confirm full and exclusive PSD Limo ownership and control of the following:

- Website design, code, database structure, content, media, custom features and all paid development.
- GitHub repository and full source-code history.
- Vercel project and hosting configuration.
- Domain, DNS, SSL certificate and business email accounts.
- Google Cloud and Google Maps accounts and API keys.
- Payment gateway and financial accounts.
- Customer, booking, payment, communication and analytics data.
- Phone numbers, sending domains, email identities and connected social-media accounts wherever technically possible.
- Branding, forms, workflows, documentation and customer-facing assets created specifically for PSD Limo.

All major accounts must be created under PSD Limo's official business email from the beginning. Credentials must not remain solely in Ally Virtual-controlled accounts with a later promise to transfer them.

4. Pricing and Commercial Terms

The revised proposal must provide a complete pricing schedule with no blank fields or placeholders. It must clearly distinguish one-time setup fees, recurring subscriptions, usage-based charges and optional services.

- Total one-time setup and development fee.
- Monthly GoHighLevel or CRM subscription fee.
- Vercel hosting and any other infrastructure charges.
- SMS rates, telephone rates, email-sending charges and A2P 10DLC registration costs.
- AI usage limits and any per-conversation or overage fees.
- Google Maps charges after free-tier usage.
- Payment-gateway transaction charges.
- Charges for support, emergency support, custom development, migration, export or reactivation.
- Any third-party software subscription recommended for advanced booking or ride-management features.

- Written confirmation that no additional charge may be incurred without PSD Limo's prior written approval.

5. Payment Milestones

Payment should be tied to verified deliverables rather than paid fully in advance. The revised proposal should use a milestone structure similar to the following, or provide an equally protective alternative:

- 15% after contract signing and approval of the Functional Requirements Document.
- 20% after approval of the complete design and booking-flow prototype.
- 25% after the booking system is functional on the staging environment.
- 20% after the CRM, automations and communications are completed and tested.
- 10% after successful maps, payment and end-to-end integration testing.
- 10% after live launch, training, documentation and final handover.

Monthly software subscriptions should begin only when the relevant system is available for practical use, or the proposal should state any free implementation period.

6. Support, Monitoring and Service Levels

The final agreement must include a written Service Level Agreement. General statements such as “promptly” or “to a reasonable extent” are not sufficient for a live booking business.

- Normal support hours, time zone and available communication channels.
- Weekend, holiday and after-hours support policy.
- Critical-incident escalation procedure.
- Defined response and target-resolution times for Critical, High, Medium and Low priority issues.
- Uptime commitment for components controlled by Ally Virtual.
- Procedure for payment failures, booking failures, website downtime and failed CRM integrations.
- Maintenance-window and scheduled-downtime notice requirements.
- Backup frequency, retention period, storage location and recovery procedure.
- Proactive monitoring scope and clear disclosure of anything not monitored automatically.
- Post-launch defect warranty and ongoing maintenance responsibilities.

Requested Minimum SLA Framework

Priority	Example	Initial Response	Target Resolution / Workaround
Critical	Website unavailable, booking or payment system fully down	Within 1 hour	Within 4 hours or continuous work until workaround
High	Major booking, CRM or dispatch function unavailable	Within 4 business hours	Within 1 business day
Medium	Partial error with available workaround	Within 1 business day	Within 3 business days

Low	Minor issue or non-critical request	Within 2 business days	Scheduled by mutual agreement
-----	-------------------------------------	------------------------	-------------------------------

7. Data Protection, Security and Portability

- PSD Limo remains the sole owner of all customer and business data.
- Ally Virtual may use the data only to provide the contracted services and may not sell, reuse or analyze it for unrelated purposes.
- Two-factor authentication must be enabled for all available administrator accounts.
- Role-based access and least-privilege access must be used.
- A Data Processing Agreement must be available and signed upon request.
- PSD Limo must be notified without undue delay of any data breach affecting its information.
- Standard data exports must be available at no additional fee.
- The proposal must clearly identify which GoHighLevel assets are not portable and how they will be documented for rebuilding.
- Periodic exports of key CRM records should be included, preferably monthly.
- A 30-day minimum export and transition period must apply after cancellation before permanent deletion.
- Cancellation of CRM services must not disable or damage the independently hosted website.

8. Change Control and Additional Work

- The contract must define the difference between a defect, an in-scope correction and a new feature.
- Defects and incomplete agreed deliverables must be corrected without additional charge.
- Any new feature, redesign or out-of-scope development requires a written quotation and PSD Limo's written approval before work begins.
- Changes to integrations caused by Ally Virtual's own implementation errors are not chargeable.
- PSD Limo may appoint another developer or provider without unreasonable technical restriction.

9. Acceptance Criteria

A phase will be considered accepted only after the agreed deliverables are demonstrated, tested and approved in writing by PSD Limo. Silence, partial use or payment of an earlier milestone must not be treated as acceptance of incomplete work.

- All critical and high-priority defects are resolved.
- All required booking and payment scenarios pass testing.
- Mobile and desktop layouts are approved.
- Required automations trigger correctly.
- All ownership accounts and credentials are delivered.
- Training and documentation are completed.
- No internal notes, placeholders or "to be confirmed" items remain in the final agreement.

10. Termination and Transition Assistance

- Standard data export and account handover are included without an additional professional fee.

- Ally Virtual will safely deactivate its integrations without damaging the website.
- Ally Virtual will reasonably cooperate with a replacement provider.
- Technical documentation and current configuration records will be delivered.
- Phone-number and account transfer assistance will be provided, subject only to third-party provider processes and direct provider fees.
- Any custom migration service must be separately quoted and approved in writing.

11. Demonstration and References

Before final approval, please provide a live demonstration of a similar transportation, chauffeur, limousine, booking or dispatch system. The demonstration should show the customer booking journey, CRM entry, quotation, payment, driver assignment, notifications, trip-status updates and reporting. Please also provide at least one relevant client reference or a verifiable project example, where permitted.

12. Required Final Submission

Please submit one revised, clean and complete proposal containing:

- Executive summary and technical architecture.
- Detailed scope by project phase.
- Complete list of included and excluded features.
- Detailed ride-management and dispatch scope.
- Fixed setup pricing and complete recurring/usage pricing.
- Implementation schedule with target dates.
- Payment milestones.
- Number of design and development revisions.
- Testing and acceptance process.
- Training and documentation deliverables.
- Support policy and SLA.
- Post-launch warranty.
- Ownership, data-protection, cancellation and transition clauses.
- Any assumptions, dependencies or third-party limitations.
- No placeholders, internal notes or unconfirmed language.

13. Closing

PSD Limo is prepared to move forward with a qualified provider that can deliver a stable, scalable and commercially useful system. The final arrangement should provide more than a website and basic CRM connection; it should support the complete booking, payment, driver-assignment, customer-communication and follow-up process while protecting PSD Limo's ownership, data, operational continuity and ability to change providers in the future.

We welcome additional recommendations that improve reliability, conversion, automation, dispatch efficiency, reporting and customer experience, provided that the related scope, ownership, costs and limitations are clearly disclosed in advance.

Sincerely,

Mohammad
PSD Limo